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NAVAL AIR STATION MOFFETr FIELD, CALIFORNIA
INSTALLATION RESFORATION PROGRAM

MONTHLY STATUS REPORT
February 1994

1. ProgressDurine theReport P_ri0(1

The following activities were accomplished during the reportingperiod:

Completed petroleum sites and horizontal conduit studies additional field work.

Continued remedial design activities and coordinationfor Operable Unit 2-West.

Submitted the Draft Final Proposed Plan for Operable Unit 2-East.

Completed the Draft OU 5 FS Report and ProposedPlan.

Finished construction of the Site 9 source control measure.

An ecological assessment site walk through was conducted on February 14, 1994.

2. Reports Submitted andMeetings

Meetings:

- A project manager/regulatory agency meeting was held at 9:00 am on February 1,
1994 at the DTSC offices in Berkeley.

- A meeting to discuss possible cleanup level options for the petroleum sites was held at
1:00 pm on February 23, 1994 at the RWQCB offices in Berkeley.

Submittals:

- The Final Year-Two Sampling and Analysis Plan was submitted February 17, 1994.

- The Draft OU 5 Feasibility Study and Proposed Plan were submitted February 18,
1994.

- The Draft Final Additional Inferred Sources Report was submitted February 21, 1994.
- The September 1993 Quarterly Report was submitted February 28, 1994.



NAVAL AIR STATION MOFFETr FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
February 1994

(continued)

3. Problems Encounteredand Resolutions

- Issues regardingbackgroundlevels, futureland use assumptions,risk exposure
scenarios, andcleanup levels are still not resolved. Resolutionof these issues is
necessary in orderto move forward with petroleumcorrectiveactionplan activities and
feasibility studies.

4. Reports and A_tiviti¢4 fgr _he March/April Submittal

- The next project manager/regulatory agency meeting is scheduled for 9:00 am on
March 11, 1994 at the NAS Moffett Field.

A Technical Review Committee (TRC) meeting is scheduled for 1:30 pm on March 11,
_, 1994 at the Eagles and Anchors Club, NAS Moffett Field.

A technical exchange meeting is scheduled for 9:30 am on March 9, 1994 at the offices
of Canonic in Mountain View.

The Draft Site 14 EvaluationReport is scheduledfor submittalMarch 18, 1994.

The Draft FinalPhase I SWEAInvestigationReport is scheduledfor submittalMarch
21, 1994.

The Final AdditionalInvestigationsof InferredSourcesReport is scheduledfor
submittalMarch 21, 1994.

The Draft HorizontalConduitStudyReport is scheduledfor submittalApril 15, 1994.

The Draft Site 12 Soil TreatmentReport is scheduledfor submittalApril 20, I994.



NAVALAIR STATIONMOFFE'IWFIELD,CALIFORNIA
INSTALLATION_ORATION PROGRAM

MONTHLYSTATUSREPORT
February1994

(continued)

5. Key Personnel Changes

None

6. ChemicalLaboratoryData StatusRep0r_

Laboratorydata from the November/Decemberquarterlysamplingof CLEANwells,
petroleumsites investigations,andadditionalinvestigationsof inferredsources are
beingvalidatedand enteredin the CLEANdatabase.

7. Percentageof Project Completion

qw, Percentageof projectcompletionfor activities/deliverablesat NAS MoffettField will be
includedin the July 1994monthlystatusreport (MSR)(for theJune 1994reportingperiod),
and the January 1995MSR(for the December1994reportingperiod).


